

WHAT	DUE DATE
<input type="checkbox"/> Design Meetings	July 30, 2008
<input type="checkbox"/> Preliminary Scenic, Prop, and Costume Designs to SOT	September 1, 2008
<input type="checkbox"/> Design Evaluations to Designers	September 22, 2008
<input type="checkbox"/> Final designs to SOT	November 3, 2008
<input type="checkbox"/> Fabric to SOT	November 28, 2008
<input type="checkbox"/> Preliminary Light Plot with Special Needs List due to SOT	December 22, 2008
<input type="checkbox"/> Final Light Plot due to SOT	December 29, 2008
<input type="checkbox"/> All pulled, purchased, and rented garments, including footwear due to SOT	January 5, 2009
<input type="checkbox"/> Sound Plot due to SOT	January 5, 2009
<input type="checkbox"/> First Rehearsal	January 6, 2009
<input type="checkbox"/> Costume Design Residency	January 6 - 30, 2009
<input type="checkbox"/> Scenic Design Residency	January 18 – 30, 2009
<input type="checkbox"/> Lighting Design Residency	January 18 – 30, 2009
<input type="checkbox"/> Sound Design Residency	January 18 – 30, 2009
<input type="checkbox"/> Cabot Load-in Begins	January 5, 2009
<input type="checkbox"/> Technical Rehearsal	January 24, 2009
<input type="checkbox"/> Dress Rehearsals	January 27-28, 2009
<input type="checkbox"/> Opening Night	January 30, 2009
<input type="checkbox"/> Show Run	January 30, 2009–February 15, 2009
<input type="checkbox"/> Strike	February 15, 2009